&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 8:39AM

Contract No.:  04-0120F4
Diary #: 501
Inspector Name:
Inspection Type: Intermittent

Shift Hours:  09:00 AM  11:30 pm Break: 05:00
Federal ID:

Const Calendar Day: 627 Date:
Feather, Bernard Title:

21-Feb-2014  Friday
Transportation Engineer

Over Time: 01:30

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Not Recoreded

Working Day If no, explain:

Diary: Dispute
General Comments

Assist Brian Boal in escorting Contra Costa Times newspaper report to tower head. Meeting with .
ABF/CCC to discuss paint repair on ductile iron piping on the bridge. Track progress of FWS installaiton

of mechanical piping from a night lane closure.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Di ary: Dispute
Dehumidification System Test 128  0-000-000.128 =
ABF/FWS submitted the draft dehumidification system testing procedures for CT approval. The
procudures were forwarded to Ari Konyalian, Moffitt Nichol for review.

CCO-045 Bid Iltem: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA

AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
Paint Meeting 002 O-IPP-EFA.045 —~

Meeting between Bill O'Sullivan (ABF), Bill Shedd and Rob Feather (CT), and James Brockman (CCC) to
discuss the paint repair of the installed DIP. The agenda was as follows:

1.Attached is a spreadsheet that represents the agreed quantities where paint needs to be repaired per
CCO 4554. Paint repair in all other areas will be compensated under CCO 45S2.

2.DIP paint will need to be repaired as a result of the following activities:

a.Caltrans assertion that the DIP was not protected in place following painting

b.Repositioning of the pipe support collars following load transfer

c.Access to the E2 work area

d.Walking on DIP pipe to access work areas

e.Pipe damaged when removing and replacing DIP to support W2 falsework lowering activities

3.All repairs will be made according scope provided in CCO 45S4

4.Caltrans is considering an future CCO to apply a non-skid surface on the top of the DIP pipe

5.A walk down will be held with Caltrans, METS, ABFJV and CCC in attendance. The defects will be
identified with paint markers.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 501  Date: 21-Feb-2014  Friday

6.The flex joints were shop painted black. ABFJV will inquire with FW S what kind of paint was applied at
the shop. CT will inquire internally if these black flex joints need to be painted white.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
LEYLAND SAYLOR ASSO.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
SMITH-EMERY SF

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH STEVEN JENSEN 6.00 0.00 0.00 6.00 D
Di ary: Dispute
12" DIP installation 001 0-MSI-EFA.187 —~
Steve Jensen, contracting for Leyland Saylor, performed the welding QC inspection on the Rick Kiikvee's
welding of the PS-22 pipe supports, directed per RFI 3485.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Diary: Dispute
12" DIP installation 001 0-MSI-EFA.187 —
The FWS crew, including Josh Johnson, spent the shift continuing the installation of the additional PS-22
pipe supports along the south barrier of the WB bridge at PP 128 per the direction given in the response to
RFI 3485.
The crew began their shift at 2000, worked from a night closure of the #1 lane of the WB bridge starting at
2125, finishing at 0200 on February 22. Mobilization to and from the bridge is paid under CCO 187 rather
than CCO 354 for this shift.
The crew used a 2.5 HP generator, a 70 amp welding machine, three crew trucks and small tools in
perfromance of this operation.
Mahmoud Khandaghabadi performed the overnight inspection for CT. His diary is as follows
F.W. Spencer & Son, Inc. (Mechanical Contractor):
Field Work: 9:25 PM - 2:00 AM
Build the support bracket pipe seats for 6" pipe and 12" pipe at hinge K.
F.W. Spencer Crew:
Thomas Colombo Superintendant
Richard Kilkvee Welder
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 501  Date: 21-Feb-2014  Friday

Joshua Johnson

Equipment:

Red D Arc Welder # FWS 23

Trucks two F150 and one Ford Ranger
Port A Potty

Hertz Rental Magnum Light

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354

Mobilization to and from the bridge will be paind under CCO 187 for this night's shift. -

The light tower and the towed port-a-potty for the night change of character work will be paid under CCO
354 as a monthly invoice.

Visitor:
Time Name Company Remarks
9:00:00 AM Lisa Vorderbrueggan Contra Costa Times Escort newspaper reporter and photographer to tower head
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